Enhancing Climate Change Adaptability and Resilience of Energy Infrastructure toward Carbon Neutrality Using Renewable Energy Scheme (EWG 207_2024A)

DEDE, Ministry of Energy
THAILAND

63 EGNRET

Co-sponsoring economies

- Chile
- —• China
 - Hong Kong, China

- Japan
- Philippines
- Viet Nam

Key Objectives

This project is to promote a preparedness/mitigation plan and participate in actions(response) to enhance climate adaptability and resilience of energy infrastructure through the 2-day workshop. The share information, experience, will be summarized as part of the recommendation and disseminate among APEC economies.

Project Status & Update

Challenges: Briefly mention

Unexpected personnel changes in the project team causing initial delays

Corrective Actions

- New project team established
- PDAE submitted (for timeline extension to June 2027)
- RFP finalization

Project's revised timeline

Dec 2025 - Jan 2026	Consultant Selection & Contracting
Feb - May 2026	Research & Survey implementation
June 2026	2-Day Workshop conducting
Dec 2026	Summary Report Publication

Thank you