APEC Expert Group on New and Renewable Energy Technologies

Welcome to EGNRET 45



## Progress/Status of Current EGNRET Projects

**November 17, 2015** 



Vivian Hsieh

**EGNRET Secretariat** 

## EGNRET Project Update (2013-2015)



Status	Projects	Note
Completed	16	15 projects from 2013 1 project from 2014 (self- funded)
On-going	11	4 projects from 2014; 7 projects from 2015 S1
Concept Note approved from Session 2, 2015	6	Notified on Aug. 29

Page 3

## EGNRET 2015 S2 5 Accepted CNs



Project Number	Project Title	Proposed Economy
[NRE151-1]	Long term reliability study of PV systems for installation on islands	Chinese Taipei
[NRE151-2]	Best Practices for Developing the Green Energy Smart Farm in the APEC Region	Chinese Taipei
[NRE151-3]	Strategy for Large-Scale Implementation of Biogas Capture from Palm Oil Mill Effluent and Reuse for Renewable Electricity Generation	USA
[NRE151-4]	APEC Public – Private Dialogue on Promoting Trade and Investment in Renewable and Clean Energy	Viet Nam
[NRE151-5]	Case Studies on the Best Practices of Wind Energy Development in APEC Region	Viet Nam
[NRE151-6]	Developing Solar-Powered Emergency Shelter Solutions (SPESS) as an Energy-Resilience Tool for Natural Disaster Relief in APEC Community".	China

Page 4 EGNRET 45 Xiamen, China 16-17 November, 2015 EGNRET

## 2015 S1 7 Funded Projects (on-going)



Promoting Renewable Power Generation with Fuel Cell Technologies	China	EWG 13 2015A
A Comparative Study on Multi-Field Applications of Building-Mounted Photovoltaic (BMPV) in the APEC Region	China	EWG 18 2015A
Renewable Energy Safety in APEC	Thailand	EWG 03 2014A
Small and Medium PV System Database in the APEC Region	Thailand	EWG 14 2015A
APEC Workshop on Promoting the Development of Biomass Energy	Viet Nam	EWG 16 2015A
APEC Workshop on Promoting the Development of Wind Energy, Phase 2 – Public Private Partnership for Wind Energy Development	Viet Nam	EWG 15 2015A
Ethanol Trade Development as Part of APEC's Renewable Fuel Strategy	USA	EWG 12 2015A

Page 5 EGNRET 45 Xiamen, China 16-17 November, 2015 EGNRET

## **2014 Projects**



#### **On-Going**

APEC Peer Review on Low-Carbon Energy Policies (PRLCE), Phase 3	Japan	EWG 01 2014A
APEC Public-Private Dialogue on Addressing Impediments in Financing Renewable Energy	Viet Nam	EWG 02 2014A
APEC Photovoltaic System Best Practices and Latest Development Comparative Study (PV-BPLD)	China	EWG 03 2014A
Realization of APEC Low Carbon Model Town through Smart Grid Development (LCMT-SGD)	Thailand	EWG 07 2014A

#### Completed

2014 APEC Workshop on Biodiesel Application Experiences

Chinese Taipei EWG 01 2014S

## **EGNRET Project Workshops in 2015**



15 Apr 2015	Final Dissemination Workshop: Capacity Building for Installers and System Designers for Solar PV Rooftop Installations (EWG 22/2013A)	Laoag, Philippines
5 - 6 Aug 2015	APEC Public - Private Dialogue on Addressing Impediments in Financing Renewable Energy (EWG 02/2014A)	Ho Chi Minh, Viet Nam
24 - 25 Sep 2015	APEC Workshop on Promoting the Development of Wind Energy, Phase 2 — Public-Private Partnership for Wind Energy Development (EWG 15/2015A)	Hanoi, Viet Nam
25 - 26 Sep 2015	EWG 16/2013A - Workshop on APEC Photovoltaic Communication and Cooperation Platform (PVCCP)	Beijing, China
25 - 26 Sep 2015	EWG 03/2014A - APEC Photovoltaic System Best Practices and Latest Development Comparative Study (PV-BPLD)	Beijing, China
10 - 11 Nov 2015	EWG 05/2015A Workshop on Experiences and Plans to Double Renewable Energy Utilization by 2030	Daegu, Korea

EGNRET 45 Xiamen, China 16-17 November, 2015 EGNRET

Page 7

# **EGNRET On-going Project Status**



Project Number/Name	Economy	Status	Key Output/Scheduled Events
ENGRET - EWG 05 2015A Workshop on Experiences and Plans to Double Renewable Energy Utilisation by 2030 in the APEC Region	USA	Implementation	<ul> <li>1 Workshop in Project Proposal</li> <li>Workshop: Sched 3/15, Held</li> <li>3/15</li> <li>1 APEC Publication</li> </ul>
EGNRET - EWG 11 2015A APEC Low Carbon Model Town Solar Photovoltaic Agricultural Development Mode Study	China	Not Started	<ul><li>1 Workshop in Project Proposal</li><li>Workshop: Sched 1/16, Held</li><li>1 APEC Publication</li></ul>
EGNRET - EWG 13 2015A Power Generation with Groundbreaking Biomass Fuel Cell Technology	China	Contracting	<ul><li>1 Workshop in Project Proposal</li><li>Workshop: Sched 3/15, Held</li><li>1 APEC Publication</li></ul>
EGNRET - EWG 14 2015A Small and Medium PV System Database in the APEC Region	Thailand	Not Started	2 Workshop in Project Proposal Workshop 1 : Sched 3/15, Held Workshop 2: Sched 1 APEC Publication

Page 8 EGNRET 45 Xiamen, China 16-17 November, 2015 EGNRET

## **EGNRET On-going Project Status**



Project Number/Name	Economy	Status	Key Output/Scheduled Events
EGNRET - EWG 15 2015A  APEC Workshop on Promoting the Development of Wind Energy, Phase 2 - Public-Private Partnership for Wind Energy Development	Vietnam	Implementation	2 Workshop in Project Proposal Workshop 1 : Sched 3/15, Held 3/15 Workshop 2: Sched 1/16, Held 1 APEC Publication
EGNRET - EWG 16 2015A  APEC Workshop on Promoting the Development of Biomass Energy	Vietnam	Not Started	2 Workshop in Project Proposal Workshop 1 : Sched 3/15, Held Workshop 2: Sched 1/16, Held 1 APEC Publication
EGNRET - EWG 17 2015A Promoting Safety in Using Renewable Energy	Thailand	Not Started	4 Workshop in Project Proposal Workshop1: Sched 3/15, Held Workshop 2: Sched 1/16, Held Workshop 3: Sched 2/16, Held Workshop 4: Sched 3/16, Held Workshop 5: Sched 4 1/17, Held 1 APEC Publication
EGNRET - EWG 18 2015A A Comparative Study on Multi-Field Applications of Building-Mounted PV (BMPV) in the APEC Region	China	Not started	<ul><li>1 Workshop in Project Proposal</li><li>Workshop: Sched 1/16, Held</li><li>1 APEC Publication</li></ul>

# 2013 Projects (Completed)



Page 10 FCNRFT /5	Viamon China 16-17 Novombo	r 2015	FGNDET
APEC Low-Carbon Model Town Energy Mana and Application Research	gement System Development	China	EWG 20 2013A
APEC Low-Carbon Model Town Heating Syste Practices	m Application Model and Best	China	EWG 25 2013A
<b>District Energy Systems Development Roadm</b>	ap Study in APEC Economies	China	EWG 24 2013A
Study of APEC Low Carbon Model Town Deve	elopment Index System	China	EWG 21 2013A
APEC Photovoltaic Communication and Coop	eration Platform (PVCCP)	China	EWG 16 2013A
APEC Low-Carbon Model Town Development (LCMT-DMTK)	Model and Tool Kit Study	China	EWG 13 2013A
APEC Photovoltaic Application Roadmap and	Model Study (PVARM)	China	EWG 11 2013A
Promote APEC Low Carbon Town Developme	nt with District Energy System	China	EWG 07 2013A
APEC Low Carbon Model Town Capacity Build	ding Development	China	EWG 05 2013A
APEC Low Carbon Town Plan and Design Con	test	China	EWG 01 2013S

Page 10 EGNRET 45

Xiamen, China 16-17 November, 2015

**EGNRET** 

# **2013 Projects (Completed)**



Reported	in	<b>EGNRET</b>	43
----------	----	---------------	----

Workshops with EGNRET 43


		_
APEC Low Carbon Model Town (LCMT) Promotion through Eco-Point Program (LCMT-EPP)	Thailand	EWG 10 2013A
APEC Smart DC Community Power Opportunity Assessment	Thailand	EWG 06 2013A
Capacity building for installers and system designers for solar PV rooftop installations	USA	EWG 22 2013A
APEC Workshop on Promoting the Development of Wind Energy	Viet Nam	EWG 14 2013A
APEC Conference on Facilitating the Solar Supply Chain	Viet Nam	EWG 23 2013A

Page 11 EGNRET 45 Xiamen, China 16-17 November, 2015 EGNRET

#### Thank you for your attention!



#### EGNRET website: http://www.egnret.ewg.apec.org/



Copyright APEC 2009. All Rights Reserved. For website inquiries, contact webmaster.

This site is hosted by the New Energy Technology Division, Green Energy & Environment Research Laboratories of Industrial Technology Research Institute, with support from the Bureau of Energy, Ministry of Economic Affairs, Chinese Taipei.



**Completed Project Report Session** 

Xiamen, China 16-17 November, 2015 EGNRET